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Project Overview

Purpose

•Connect the Village of Lake Villa’s two 
separate water systems into a single 
system to receive CLCJAWA Lake 
Michigan water

Size •6,240 feet of 14-inch water main

Timeline

•Bid: September 2015

•Pre-con and construction start: 
February 2016

•Project complete: September 2016 



Easement



Permitting
Typical Agencies

USACOE

IEPA 
Construction

IEPA NPDES

LCSMC

IDNR



Permitting
Lake County Forest Preserve District & 

Illinois Nature Preserve Commission

Construction work confined to the easement

Access to easement via the trail

Minimize off-trail disturbance

All equipment must be certified clean

Stage, store, and refuel off-site

Follow the approved SWPPP

Seed with approved native cover crop



On-Site Refueling



Water Main Through 

Sun Lake Forest Preserve



General Drilling Procedure

Excavate 
the drill 

and 
receiving 

pits

4-inch pilot 
drill to 

receiving 
pit

Pull back 
with a 

10-inch 
auger

Ream to 
14-inch

Ream to 
20-inch



Drill #1

February 
23-26, 2016

Temperature: 
26 to 42

No 
precipitation

No frac outs

Pulled 
425-foot of 
pipe with 

tracer wire in 
45 minutes



Frac Outs

How do we minimize their impacts?

Plan Be prepared Respond

Why?

Soils are not homogeneous
Sand seams, post holes, critter path, 
etc. become pathways for frac outs

No matter how hard we try…

Frac outs can still happen.



Drill #2

February 29 -
March 4, 

2016

Temperature: 
12 to 38

0.3 inches 
of rain

4 frac outs

Pulled 
579-foot of 
pipe with 

tracer wire in 
1.5 hours



Drill #2 Frac Outs

Plan

•Approved contingency plan

•Equipment and materials 
onsite for remediation

Be prepared

•Monitored the drill

Respond

•Immediate notification

•Containment and cleanup



Frac Out Notifications

Speed Dial

•LCSMC

•LCFP

•Village of 
Lake Villa



Sun Lake 
Drill 

Summary

20 total 
frac outs

Lengths 
of 425- to 
698-feet

≈ 1 
week 

per drill

8 drills



Creek Drill (#5)

March 22-31, 
2016

Temperature: 
34 to 56

1.1 inches 
of rain 

+ 
trace snow

3 frac outs

Pulled 
698-foot of 
pipe with 

tracer wire in 
75 minutes



Creek Drill (#5) Frac Outs
Varied Soil Conditions

Stockpiled 
sandbags

Be prepared

Cleanup

Respond

Containment

Respond



Creek Drill (#5) Frac Outs
Wetlands



Restoration
Off Trail



Restoration
Trail

Before



Restoration
Trail

During



Restoration
Trail

After



Thanks!
Any questions?
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